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Line No. ‘ Activity ID Name ‘ Template ‘ Template ‘ Start ‘ Finish [2006 [2007
Date 02 | 03 @ | o1 [ o [ o3 | o [ o1 [ 02 | o3
Group_1: 0 Increment/Launch 3/9/07 8/31/07
1 REF2.080 Increment 15 3/9/07 8/31/07 39 g
2 REF1.01500 13A.1 Launch 6/12/07 6/12/07 6/12 @
Group_1: 2. Safety 11/10/06 11/10/06
4 501B-047.05360 Coldbag/ICEPAC (13A.1) Phase lll GSR L-7 11/10/06  11/10/06 11/10/06 1510 @
Group_1: 3. CoFR 3/20/07 5/1/07 W
6 501B-078.05360 Coldbag/ICEPAC (13A.1) LPA Input L-12 weeks  3/20/07 3/20/07 3/20/07 3/20 A
7 501B-085.05360 Coldbag/ICEPAC (13A.1) CoFR Endorsements L-6 weeks 5/1/07 5/1/07 5/1/07 5/1 A
Group_1: 4. Research & Mission Integration 9/7/05 9/7/05
9 501B-001.05360 Coldbag/ICEPAC (13A.1) Questionnaire 1-18 9/7/05 9/7/05 9/7/05 9/7 A
Group_1: 7A. POIF Training 1/15/07 1/31/07 @
11 501A-017.05360 Coldbag/ICEPAC (13A.1) TST Process CDR to CDR 6/12/05 1/15/07 1/15/07 1/15 @
+4
12 501B-003.05360 Coldbag/ICEPAC (13A.1) Start Reflight P/L 1-16 (P) I-14  1/7/06 1/31/07 1/31/07 1/31 A
Training (s,SS,A)
Group_1: 8A0. KSC Data Sets/Products 1/26/07 1/26/07
14 501B-072.05360 Coldbag/ICEPAC (13A.1) KSC TRDS Orbiter to L-4.5 1/26/07 1/26/07 1/26/07 1/26 A
Middeck TGHR Table (P.s,SS)
Group_1: 8E. KSC Middeck Hardware 4/27/07 6/11/07 W
16 501B-086.05360 Coldbag/ICEPAC (13A.1) P/L MDK Stowage L-1.5 4/27/07 427107 4127107 4127 A
Hardware O/D @ JSC for JSC Bench Review
17 501B-091.05360 Coldbag/ICEPAC (13A.1) MDK T/O KSC (Late L-3daysto  6/9/07 6/10/07 6/11/07 6/10 | 6/11
Installation) L-28 hours
Source Data: SSP 57057 Revision B Page 1 of 2 Payload Integration Manager: Larry Cotton 281-226-4964

Template: Small

Planning Analyst: Steve Forrest 281-226-4394




S

INTERNATIONAL
SPACE STATION

Coldbag/ICEPAC PIM Schedule
Flight 13A.1 - Increment 15

Print date: 9/18/06
Last update: 8/23/06

PD Submit v GFE @ Progress _ Slide to Left {2
Project: Master Sh OZ Need Date A Launch @ Summary U:U Slide to Right Complete ’
Date: 9/18/06 OZ Prod Delivery O Task :] Project Summary ﬁ Slide to Left Complete Q
ISS/SSP Milestone 4~ St Siide to Right O
Source Data: SSP 57057 Revision B Page 2 of 2 Payload Integration Manager: Larry Cotton 281-226-4964

Template: Small

Planning Analyst: Steve Forrest 281-226-4394




